



Project name EO MARKERS

Project owner Pedro Calleu

Purpose <small>What is the intent of the project? Why are we doing this project?</small> indoor route begeleiding naar een specifiek lokaal	Scope <small>What does this project consist of? What does this project not consist of?</small> Een doos die licht afgeeft wanneer een persoon gedekeerd wordt en zo informant over de route.	Success Criteria <small>What do we need to achieve in order for the project to be successful? How can the success criteria be measured?</small> - Als bezoekers de weg kunnen vinden naar het lokaal d.m.v. de EO Markers. - Als de doos resistent is tegen een stoptje. - De doos zou heel de dag moeten werken => batterij
Milestones <small>When will we start the project and when is the final deadline? What are the key milestones and when will they occur? How can the milestones be measured?</small> <div style="display: flex; align-items: flex-start;"> <div style="margin-right: 20px;">  </div> <div> sprint 1 - Uitwerken concept & BOM lijst doorgeven voor bestellingen sprint 2 - Van prototype naar product sprint 3 - Product afwerken en test klaar maken sprint 4 - Debuggen, documenteren </div> </div>		
Actions <small>Which activities need to be executed in order to reach a certain milestone?</small> <div style="display: flex; align-items: flex-start;"> <div style="margin-right: 20px;">  </div> <div> zie GitHub issues en GitHub commits </div> </div>		
Team <small>Who are the team members? What are their roles in the project?</small> Aitor Vannevel (software engineer) Tibo Coppens (software engineer) Quinten Traan (software engineer) Cerian De Clerk (elektronica engineer)	Stakeholders <small>Who has an interest in the success of the project? In what way are they involved in the project?</small> Bezoekers en begeleiders van opendeurdagen	Users <small>Who will benefit from the outcome of the project?</small> De bezoekers en de begeleiders
Resources <small>What resources does the project need?</small> €200 MAX	Constraints <small>What are the known limitations of the project?</small> Financieel: misschien te weinig geld voor 10-20 doosjes	Risks <small>Which risks may occur during the project? How do we treat these risks?</small> We kunnen over het budget gaan. Iemand kan ziek worden, waardoor we met minder zijn